

~~SECRET~~

Approved For Release 2001/08/27 : CIA-RDP60-00346R000100410010-5

Status of Projects
Geography Division

1 November 1957

All Branches
Geographic Intelligence Review

<u>Project No.</u>	<u>Project Title</u>	<u>Date Initiated</u>	<u>Scheduled Publication</u>	<u>Status of Project</u>
60.1527	MR-53	17 Apr 57	Nov 57	Text to Reproduction 10 Oct. Maps in Reproduction.
60.1600	MR-54	31 Oct 57	Open	Maps initiated: 26321, 26314-5.

*Roman numeral refers to quarter of calendar year.

~~SECRET~~

Approved For Release 2001/08/27 : CIA-RDP60-00346R000100410010-5

Far East - 1 November 1957

Project No.	Project Title	Analyst	Requester	Date Initiated	Due Date	Status of Work
61.1211	Geog. of Ningsia Suiyuan Chahar Shensi CIA/RR-G	[REDACTED]	dated 27 Oct 53	Dec 53	Open	Delayed. 25X1A
61.1212 25X1A	Geog. of Sinkiang CIA/RR-G	[REDACTED]	27 Oct 53	Dec 53	I 1958	Draft of section on natural resources 1/3 complete. Map requirements to be coordinated with D/GC early November.
61.1273	Geog. of Tibet CIA/RR-G	[REDACTED]	dtd. 27 Oct 54	4 Oct 54	Open	Delayed. 25X1A
61.1345 25X1C	E and E [REDACTED] CIA/RR-GR	[REDACTED]	USAF	23 May 55	Open	ADTIC research.
61.1357 25X1C	[REDACTED] CIA/RR-GR	[REDACTED]	dated 24 Jun 55	24 Jul 55	IV 1957	Good progress made during October. 25X1A 25X1A6a
61.1380	Regional Analysis NE Thailand CIA/RR-G	[REDACTED]	Self-initiated 25X1A	19 Oct 55	IV 1957	Draft of text -- which was read by a representative of [REDACTED] -- is being reviewed by Branch Chief.

Far East - 1 November 1957

Project No.	Project Title	Analyst	Requester	Date Initiated	Due Date	Status of Work
60.1381	Assistance to Office of Training		25X1A		25X1A	presented second phase of 2-part lecture on Geography of China.
61.1414 25X1C	E and E CIA/RR-GR		AFOIN 25X1A	14 Mar 56	Open	ADTIC research. Low priority.
61.1448 thru 61.1459				24 Jul 55	Open	
	CIA/RR-GR		24 Jun 55		25X1C	
61.1462 25X1C	E and E CIA/RR-GR		AFOIN	23 Jul 56	Open	ADTIC research.
60.1516			25X6	25 Feb 57		Contribution due GG/C 15 May 58.
	Ch. I, Sec. 19					
61.1536 25X1A				31 May 57	Nov 57	Text to be ready for editing by end of week of 12 Nov.
61.1537				31 May 57	Open	
61.1538				31 May 57	Nov 57	Writeups of 4 of 6 areas completed. Has been interrupted by other work and may not be issued in Nov.

Far East - 1 November 1957

Project No.	Project Title	Analyst	Requester	Date Initiated	Due Date	Status of Work
61.1557 25X1C	E and E [REDACTED] CIA/RR-GR-159			Reactivated Oct 57		Will be issued in regular E and E format. Map requirements coordinated with D/GC.
60.1567	NIS 102 SW Pac. Is. Ch. IX			15 Jul 57		Contribution due GG/C June 1958. Contribution ready for Branch Chief review.
60.1570	NIS 101 W. Pac. Is. Ch. IX			15 Jul 57		Contribution due GG/C October 1958.

Near East-Africa Branch
1 November 1957

Project No.	Project Title	Analyst	Requester	Date Initiated	Due Date	Status of Work
62.1374	North Afghanistan CIA/RR-G	25X1A2g [REDACTED]	Self-initiated	7 Oct 55	IV 1957	
62.1391 25X1C	E and E [REDACTED] CIA/RR-GR		AFOIN 25X1A	12 Dec 55	Open	ADTIC research.
62.1409 25X1C	E and E [REDACTED] CIA/RR-GR		AFOIN 25X1A	9 Sep 56	Open	ADTIC research.
62.1444 25X1C	E and E [REDACTED] CIA/RR-GR		AFOIN	22 Jun 56	Open	ADTIC research. Work progressed on initial draft. Attempt being made to collect and organize material that will be suitable for UW study.
60.1481 25X6	[REDACTED] Ch. IX			22 Oct 56		Contribution due GG/C July 57; CIA contribution almost ready.
60.1483	NIS 34 Afghanistan Ch. IX	25X1A		22 Oct 56		Contribution due GG/C April 58.
62.1490 25X1C	E and E [REDACTED] CIA/RR-GR		AFOIN	7 Dec 56	IV 1957	Has been edited and returned to author for checking. Maps to be color separation job.
60.1514	NIS 48 Morocco Ch. I, Sec. 19			25 Feb 57		Contribution due GG/C 15 Feb 58. Initial draft of CIA contribution completed.
60.1515	NIS 29 Jordan Ch. I, Sec. 19			25 Feb 57 (changed June 57)		Contribution due GG/C 14 March 58.

Near East-Africa Branch
1 November 1957

25X1A2g

Project No.	Project Title	Analyst	Requester	Date Initiated	Due Date	Status of Work
62.1560	[REDACTED] CIA/RR-GR			15 Jul 57	31 Dec 57	
62.1561	[REDACTED] CIA/RR-GR			15 Jul 57	March 58 25X1A2g	
62.1562	[REDACTED] CIA/RR-GR			15 Jul 57	March 58 25X1A2g	
62.1563	[REDACTED] CIA/RR-GR			15 Jul 57	31 Dec 57 25X1A2g	
60.1565	NIS 55 Ethiopia, Eritrea, the Somalilands Ch. IX			15 Jul 57		Contribution due GG/C April 58.
60.1571	NIS 30 ^M Iraq Ch. IX			15 Jul 57		Contribution due GG/C November 58.

Europe - 1 November 1957

25X1A

25X1A9a

Project No.	Project Title	Analyst	Requester	Date Initiated	Due Date	Status of Work
63.1209	[REDACTED] G/S			Nov 53	Open	Color separation job in D/GC ready for Reproduction. [REDACTED] says will not meet requirement of [REDACTED]
65.1282 25X1C	E and E Savard [REDACTED] CIA/RR-GR-161	AFOIN	25X1A	8 Nov 54 Revised 23 May 55	Nov 1957	To Reproduction 23 Sept 57. Maps 25528 and 25556 OK.
63.1316	[REDACTED]			Feb 55	IV 1957	Plan A: DD/P request on D/GC. Map 25023 to go to Reproduction within 10 days. Plan B: DD/P request on D/GC is in abeyance.
63.1322 25X1C	E and E [REDACTED] CIA/RR-GR	USAF		23 May 55	Open	Work not started.
63.1340	[REDACTED] CIA/RR-GR			May 55	IV 1957	Text awaiting Map 26022, on which compilation 1/4 complete.
63.1341	[REDACTED] CIA/RR-GR			12 May 55	Open	Delayed.
63.1342	[REDACTED] CIA/RR-GR			12 May 55	II 1958	Map has been printed. GG/E will prepare text later.

Europe - 1 November 1957

Project No.	Project Title	Analyst	Requester	Date Initiated	Due Date	Status of Work
65.1346 25X1C	E and E [REDACTED] CIA/RR-GR-162		AFOIN	23 May 55	Nov 1957	Text to Reproduction 22 Oct. Maps: 26276 in Reproduction; 13432 (1st rev) in final checking; 25987 and 25928 both to be in Reproduction within 10 days.
		25X1A				
60.1361	Intel. Research Antarctica	[REDACTED]	Self-initiated	20 Jul 55	25X1A	At request of Daniels, State, [REDACTED] preparing a memorandum on areas in Antarctica where Americans have been most active.
		25X1A				
65.1433 25X1C	E and E [REDACTED] CIA/RR-GR		AFOIN	16 May 56	Open	Rough draft of section on terrain completed. Further work delayed by higher priority jobs.
60.1439	[REDACTED] G/S		25X1A2g			
60.1484 25X6	[REDACTED]			22 Oct 56		Contribution due GG/C Jan 58.
60.1512	NIS 6 Luxembourg Ch. I, Sec. 19			25 Feb 57		Contribution due GG/C 16 Dec 57.
60.1513	NIS 17 Italy Ch. I, Sec. 19		25X1A9a	25 Feb 57		Contribution due GG/C January 58.
63.1519	E. Ger. Traffic Flow G/S	[REDACTED]	S/TR/RR	14 Mar 57	Continuing	

Europe - 1 November 1957

Project No.	Project Title	Analyst	Requester	Date Initiated	Due Date	Status of Work
63.1524 25X1C	E and E Randall CIA/RR-GR		AFOIN	5 Apr 57	Open	Air photographs received. Project will be resumed.
63.1533	[REDACTED] CIA/RR-GR			8 May 57	Nov 57 25X1A2g	Basic research continued. Air photo coverage reviewed.
60.1564	NIS 25C Cyprus Ch. IX			15 Jul 57		Contribution due GG/C May 58.
60.1566	NIS 2 Ireland Ch. IX		25X6	15 Jul 57		Contribution due GG/C May 58.
60.1569	[REDACTED] Ch. IX			15 Jul 57		Contribution due GG/C September 58.
63.1572 25X1C	[REDACTED] CIA/RR-GR		ONI	19 Jul 57	April 58 25X1A9a	
63.1573	[REDACTED] CIA/RR-GR		ONI	19 Jul 57	May 58	
63.1574 25X1A2g	[REDACTED] CIA/RR-GR			10 Jul 57	30 Nov 57	Considerable progress made during month on this project, which is now set aside in favor of 1594.

Europe - 1 November 1957

Project No.	Project Title	Analyst	Requester	Date Initiated	Due Date	Status of Work
63.1575 25X1A2g	[REDACTED] CIA/RR-GR			19 Jul 57	30 Nov 57	Research on individual areas continued.
63.1576 25X1A2g	[REDACTED] CIA/RR-GR			19 Jul 57	30 Nov 57	Research in progress.
63.1585	Postwar Dev. of Poland's West Territory. CIA/RR-G	[REDACTED]	Self-initiated	27 Sept 57	I 1958 25X1A9a	Post-editing review in progress. Two maps in preparation in D/GC.
63.1594	[REDACTED] CIA/RR-GR		DD/P	17 Oct 57	ASAP	Research started.

25X1A2g

USSR - 1 November 1957

Project No.	Project Title	Analyst	Requester	Date Initiated	Due Date	Status of Work
64.1022 25X1C	[REDACTED]	GG/S Staff	St/I/RR	Reactivated		25X1A9a 25X1C
64.1158 25X1C	E and E [REDACTED] CIA/RR-GR	[REDACTED]	AFOIN	Jul 53 Revised 23 May 55	IV 1957	[REDACTED] Maps OK. Text has been typed. 25X1C
60.1381	Asst. to OTR					USSR course given October 9 for Basic Country Survey. 25X1A9a
64.1419	Current USSR RR Map and Brief Report 25X1A9a	[REDACTED]	S/TR/RR [REDACTED] 25X1A9a	16 Apr 56	IV 1957	D/GC working on Map 25888 (3 sheets). Some progress made on report during October.
64.1437	Terr-Adm. Div. of USSR CIA/RR-GR-155	[REDACTED]	Self- initiated 25X1A9a	28 May 56	IV 1957	To revise GR-63. First proof run checked in GG/S. Maps for accompanying atlas still in Reproduction
64.1486	Novaya Zemlya CIA/RR-G-18	[REDACTED]	Self- initiated	20 Nov 56	IV 1957	Ch/G recommendations and changes dictated by current development being incorporated. Maps 25881-2, 25993, 26170.

USSR - 1 November 1957

Project No.	Project Title	Analyst	Requester	Date Initiated	Due Date	Status of Work
64.1487	Noril'sk Urban Study CIA/RR-G	[REDACTED]	Self-initiated	10 Dec 56	IV 1957	First draft of text being reviewed in Branch. City plan -- Map 26105 -- second in priority to Korce in D/GC.
		25X1A		25X1A9a		
64.1529	Corn cultiv. in USSR CIA/RR-GR	[REDACTED]	M/Ag/RR	25 Apr 57	Nov 1957	Research and writing in progress.
		25X1A				
64.1540	Coverage of USSR [REDACTED] G/I	[REDACTED]	OCR	3 Jun 57	Nov 1957	Further research in abeyance pending conference with requester on preliminary findings.
25X1C				25X1A		
64.1541	[REDACTED] CIA/RR-GR	[REDACTED]		3 Jun 57	I 1958	In progress
			25X1A9a			
64.1542	[REDACTED] CIA/RR-GR	[REDACTED]		3 Jun 57	I 1958	In progress. About half of research completed.
			25X1A9a			
64.1543	[REDACTED] CIA/RR-GR	[REDACTED]		3 Jun 57	I 1958	No progress during October.
64.1544	[REDACTED] CIA/RR-GR	[REDACTED]		3 Jun 57	Open	
			25X1A			
64.1545	[REDACTED] CIA/RR-GR	[REDACTED]		3 Jun 57	Open	
			25X1A			
64.1546	[REDACTED] CIA/RR-GR	[REDACTED]		3 Jun 57	Open	
			25X1A			
64.1547	[REDACTED] CIA/RR-GR	[REDACTED]		3 Jun 57	Open	25X1A

S-E-C-R-E-T

USSR - 1 November 1957

Project No.	Project Title	Analyst	Requester	Date Initiated	Due Date	Status of Work
64.1548 25X1A2g	[REDACTED] CIA/RR-GR			3 Jun 57	Open	
64.1549 25X1A2g	[REDACTED] CIA/RR-GR			3 Jun 57	Open	25X1A9a
64.1550	[REDACTED] CIA/RR-GR			3 Jun 57	Open	In progress. 25X1A9a
64.1551	[REDACTED] CIA/RR-GR			3 Jun 57	Open	In progress. Writing begun.
64.1552	[REDACTED] CIA/RR-GR			3 Jun 57	Open	25X1A2g
64.1553	[REDACTED] CIA/RR-GR			3 Jun 57	Open	25X1A2g
64.1554	[REDACTED] CIA/RR-GR			3 Jun 57	Open	25X1A2g
64.1555	[REDACTED] CIA/RR-GR			3 Jun 57	Open	25X1A2g 25X1A
64.1578	Soviet Arctic	[REDACTED]	Self-initiated	12 Aug 57	Continuing	4 maps initiated with D/GC for DD/I Arctic committee - 30 Sept. 25X1A
64.1589	[REDACTED] G/I-236		D/GP SI/RR-I-P	30 Sep 57 74-57	Nov 57	Will go to requester week of 4 November.
25X1A2g	25X1A					

S-E-C-R-E-T

25X1A2g

USSR - 1 November 1957



Project No.	Project Title	Analyst	Requester	Date Requested	Due Date	Status of Work
64.1590	[REDACTED] G/I Area 25 nautical mi. from [REDACTED]	[REDACTED]	D/GP SI-I-P 101-57	30 Sep 57	Open	In progress. 25X1A
60.1591	Possible GM Sites in W. USSR G/I	[REDACTED]	OSI/GMD 25X1A	10 Oct 57	Nov 57	Map initiated 31 Oct. Project in D/GG about 3/4 complete.
64.1593	[REDACTED] G/I	[REDACTED]		15 Oct 57	Nov 57	 25X1A
64.1601	Comments, [REDACTED] Grain-Growing Areas of Sov. Union G/I	[REDACTED]	M/Ag/RR	31 Oct 57	Nov 57	Writing half completed. 25X1A9a

NIS Coordination Staff - 1 November 1957
Chapter IX

Project No.	Project Title	Coordinator	Date Initiated	Contribution Due CIA	Contribution Due OBI	Remarks
60.1478	NIS 90 Argentina	[REDACTED] 25X1A	Oct 56 25X1A	Feb 57	Nov 57	All contributions received. Will meet deadline.
60.1479	NIS 29 ^M Jordan	[REDACTED]	22 Oct 56	Apr 57	Nov 57	All contributions received. Probably will not meet deadline.
60.1480	NIS 15 Switzerland	[REDACTED] 25X1A	22 Oct 56	May 57	Dec 57	All contributions received. Will not meet deadline.
60.1481 25X6	[REDACTED]	[REDACTED]	22 Oct 56	July 57	Jan 58	All contributions received except CIA.
60.1482	NIS 77 Panama	[REDACTED] 25X1A	22 Oct 56	Sept 57	Mar 58	All contributions received except CIA and HO-Oceanography text and ACIC graphics.
60.1483	NIS 34 Afghanistan	[REDACTED]	22 Oct 56	Nov 57	Apr 58	Contributions received: ACIC and USASIA texts.
60.1484 25X6	[REDACTED]	[REDACTED]	22 Oct 56	Jan 58	June 58	
60.1564	NIS 25C Cyprus		15 Jul 57	Mar 58	Aug 58	
60.1565	NIS 55 Ethiopia, Eritrea, the Somalilands		15 Jul 57	Apr 58	Oct 58	

~~SECRET~~

NIS Coordination Staff - 1 November 1957

Project No.	Project Title	Coordinator	Date Initiated	Contribution Due CIA	Due OBI	Remarks
60.1566	NIS 2 Ireland		15 Jul 57	May 58	Nov 58	
60.1567	NIS 102 SW Pac. Is.		15 Jul 57	Jun 58	Jan 59	
60.1568	 25X6		15 Jul 57	Aug 58	Feb 59	
60.1569	 25X6		15 Jul 57	Sept 58	Mar 59	
60.1570	NIS 101 W. Pac. Is.		15 Jul 57	Oct 58	Apr 59	
60.1571	NIS 30 ^M Iraq		15 Jul 57	Nov 58	Jun 59	

~~SECRET~~

NIS Coordination Staff - 1 November 57
Section 19 of Chapter I

Project No.	Project Title	Coordinator	Date Initiated	Contribution		Remarks
				Due CIA	Due OBI	
60.1512	NIS 6 Luxembourg	[REDACTED]	25 Feb 57	16 Dec 57	Jan 58	25X1A9a
60.1513	NIS 17 Italy	[REDACTED]	25 Feb 57	15 Jan 58	Feb 58	
60.1514	NIS 48 Morocco	25X1A	25 Feb 57	14 Feb 58	Mar 58	
60.1515	NIS 29 Jordan		25 Feb 57	14 Mar 58	Apr 58	
60.1516	[REDACTED]		25 Feb 57	15 May 58	Jun 58	25X6

1. Soviet Mapping Intelligence Staff
 2. Western Hemisphere Branch
- 1 November 1957

Project No.	Project Title	Analyst	Requester	Date Initiated	Due Date	Status of Work
69.908	Contract		25X1A5a1			ER-6, 12, 13, and 14 yet to be published.
69.1189	Intel. Col. Manual in Geodesy, Photogram. and Cartog. CIA/RR-GR		Self-initiated 25X1A9a	Oct 53		Air Force and DD/P have expressed considerable interest in the completion of this.
69.1279	Satellite Geodetic Activity since Sofia Conf.		Self-initiated	Nov 54		Geodetic analysis of Sov. maps on E. Ger. in progress either for 69.1279 or as separate production.
69.1323	Critique, Molodenskiy's "Basic Problems of Geod., Gravimetry"		Self-initiated 25X1A9a	Mar 55	Open	Consultant is reviewing.
60.1361	Intel. Research Antarctica		Self-initiated 25X1A9a	Jul 55	Continuing	
60.1362	Intel. Research IGY		Self-initiated 25X1A	Jul 55	Continuing to 1959	
69.1415	Contrib. geodesy, cartog., gravimetry	Consul-tants	CMIC via 25X1A 25X1A9a	Mar 56	Continuing	
69.1577	Accuracy of target positioning inside USSR - G/E		Navy	5 Aug 57	Nov 1957	Staff Chief is reviewing draft.
60.1591	Possible GM Sites in W.USSR		OSI/GMD 25X1A9a	10 Oct 57	Nov 57	Map has been initiated.

1. Soviet Mapping Intelligence Staff
 2. Western Hemisphere Branch
- 1 November 1957

Project No.	Project Title	25X1A9a Analyst	Requester	Date Initiated	Due Date	Status of Work
66.1185	Railroads of Latin America, G/E-76 and MR-54	[REDACTED] 25X1A	Self-initiated	Sep 53		G/E-76 has been edited and typed and is read for multilith reproduction.
66.1186	Survey, No. Am. Arctic/Subarctic Research	[REDACTED]	Self-initiated 25X1A9a	Sep 53	Open	
66.1257	Status, Lt. Am. Boundaries CIA/RR-G	[REDACTED]	Inter-Am. Geodetic Survey Liaison Of.	28 May 54	IV 1957	Has been edited and author is reviewing.
66.1314	Clarification, Lt. Am. Boundary Problems. [REDACTED]	[REDACTED] 25X1A	AMS	10 Feb 55	Continuing	
60.1482	NIS 77 Panama Ch. IX	[REDACTED] 25X1A9a		22 Oct 56		Contribution due GG/C September 57.
60.1568	[REDACTED] Ch. IX	[REDACTED] 25X6		15 Jul 57		Contribution due GG/C August 58.

Thomas - 1 November 1957

Project No.	Project Title	25X1A9a Analyst	Requester	Date Initiated	Due Date	Status of Work
60.1595	Civil Div. of USSR and Asia G/E		Pearcy, State	18 Oct 57	ASAP	
60.1596	Ditto Africa G/E					
60.1597	Ditto Europe G/E					
60.1598	Ditto Oceania G/E					
60.1599	Ditto W. Hemisphere G/E					